BOARD OF COMMISSIONERS
Nicholas J. Melas
President

Nancy Drew Sheshan
Vice President

Gloria Alitto Majewski
Chairman, Conwnittee on Finance
Thomas S. Fuller

Frank E. Gardner

Sy, P —— Jossph €. Gardner
Kathieen Therese Meany

Metropolitan Water Reclamation District of Greater Chicago T o Bren
100 EAST ERIE STREET CHICAGO, ILLINOIS 60611 312/ 751-5600 Harry “Bus" Yourel

Deactor of Aasearch & Devopmen RECEIVEL

February 21, 1991

Environmental Protection Agency
Division of Water Pollution Contre
Mr. . Ed Marek Permit Section-Springfield
Acting Manager State of IHinoss

Chicago Area Region
Field Operations Section

Illinois Environmental [
Protc_action Agency EPA Region 5 Records Ctr.
naywood, Illinois 60153 AR

300909
Dear Mr. Marek:

Subject: Progress Report for the 103rd and Doty
Closure Plan for December 1990

This letter transmits information and data for the month
of December 1990 on the closure plan for the 103rd and Doty
site.

Total amount of sludge delivered to the Doty site in De-
cember 1990 was seven dry tons.

Total precipitation recorded for December 1990 at the
site was 0.6 inches.

Phase I construction activities and status during Decem-
ber included the following:

1. East slope - Regrading and application of the
first, second, and third (final) lift of clay
cap have been completed.

2. South slope - Fill and grading have been com-
pleted. Application of the first, second, and
third (final) 1lift of <clay cap is 80 percent
complete.

3. South pond - Excavation, grading and applica-
tion of the first, second, and third (final)
lift of clay cap have been completed.

4. North pond - Excavation and grading are com-
plete. Application of the first lift of clay
has been completed. The second lift of clay is
80 percent complete, and the third (final) lift
of clay is 60 percent complete.
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5. Reinforced concrete pipe along Doty Avenue -
This is complete.

6. Installation of ductile iron pipe connecting
retention ponds to sewers has been completed.

7. Road ditches, manholes, and draw-off boxes -
This is 75 percent complete.

8. During December the Doty Avenue ditch was

cleaned and a culvert installed. Construc-
tion activities were then halted for the
winter.

Overall, Phase I construction was approximately 93 per-

cent complete as of the end of December 1990.
Construction activities are scheduled to resume in April
1991.
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